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4(1) J ªÀiÁ»w
	Sl. No.
	File No.
	Year
	Subject
	City / Town
	Pages
	Opening date
	Closing date
	Disposal date
	Remarks

	
	
	
	
	
	Office Note
	File page
	
	
	
	

	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11

	aPÀÌ§¼Áî¥ÀÄgÀ £ÀUÀgÀPÉÌ ¸ÀA§A¢¹zÀ PÀqÀvÀUÀ¼ÀÄ

	1
	1
	
	Quality control
	
	
	
	23-2-2000
	2-8-2005
	
	

	2
	2
	
	Centrifugal pumpsets
	
	
	
	22-1-2001
	29-11-2002
	
	

	3
	3
	
	Restoration of jackwell
	
	
	
	22-7-2000
	28-10-2002
	
	

	4
	4
	
	Distribution network
	
	
	
	5-3-2000
	9-8-2002
	
	

	5
	5
	
	Deepwell pumpsets
	
	
	
	15-3-2000
	20-9-2002
	
	

	6
	6
	
	General water supply scheme
	
	
	
	18-6-1998
	28-12-2002
	
	

	7
	7
	
	Over head tanks 10.00 & 5.00 LL capacity
	
	
	
	17-12-1999
	27-12-2002
	
	

	8
	8
	
	Repairs water supply scheme
	
	
	
	15-12-1999
	20-3-2002
	
	

	9
	9
	
	UGD Chikkaballapur city
	
	
	
	17-5-2001
	27-8-2007
	
	

	10
	10
	
	120 HP C/F pumpsets estimate under D.C grant
	
	
	
	8-11-2001
	25-11-2004
	
	

	11
	11
	
	Construction of office building at C.B.Pur
	
	
	
	4-8-2000
	
	
	ZÁ°ÛAiÀÄ°ègÀÄvÀÛzÉ

	12
	12
	
	f¯Áè ¸ÀªÀÄ£ÀéAiÀÄ ¸À¨sÉAiÀÄ §UÉÎ PÉÆÃ¯ÁgÀ
	
	
	
	-
	-
	
	PÀqÀvÀ ¥ÀÆtðUÉÆArgÀÄvÀÛzÉ

	13
	13
	
	«±ÉÃµÀ WÀlPÀ AiÉÆÃd£ÉAiÀÄrAiÀÄ°è ªÀÄAqÀ½AiÀÄÄ ©qÀÄUÀqÉªÀiÁrgÀÄªÀ gÀÆ. 2.31 ®PÀëUÀ¼À CAzÁdÄ
	
	
	
	-
	-
	
	PÀqÀvÀ ¥ÀÆtðUÉÆArgÀÄvÀÛzÉ

	14
	14
	
	C¨sÁªÀ ¥ÀjºÁgÀ PÁªÀÄUÁjUÀ¼ÀrAiÀÄ°è aPÀÌ§¼Áî¥ÀÄgÀ £ÀUÀgÀPÉÌ ¤ÃgÀÄ ¸ÀgÀ§gÁdÄ AiÉÆÃd£É 2002-03
	
	
	
	-
	-
	
	PÀqÀvÀ ¥ÀÆtðUÉÆArgÀÄvÀÛzÉ

	15
	15
	
	aPÀÌ§¼Áî¥ÀÄgÀ £ÀUÀgÀPÉÌ «±ÉÃµÀ ¤ÃgÀÄ ¸ÀgÀ§gÁdÄ PÁªÀÄUÁjUÀ¼À£ÀÄß PÉÊUÉÆ¼ÀÄîªÀ §UÉÎ CAzÁdÄ ªÉZÀÑ gÀÆ. 33 ®PÀëUÀ¼ÀÄ
	
	
	
	23-11-2002
	11-2-2003
	
	

	16
	16
	
	Estimate for repairs to 1.00 MGD capacity WTP at Jakkalamadagu booster pump house
	
	
	
	31-10-2003
	7-4-2004
	
	

	17
	17
	
	3rd stage WSS to C.B.Pur city from Jakkalamadagu reservoir
	
	
	
	17-9-2004
	22-5-2009
	
	

	18
	18
	
	Additional works & general correspondence 
	
	
	
	1-3-2009
	31-7-2009
	
	

	19
	19
	
	Package tender correspondence (general)
	
	
	
	17-12-2008
	-
	
	ZÁ°ÛAiÀÄ°ègÀÄvÀÛzÉ


	20
	20
	
	M.S. pipe line from Jakkalamadagu to proposed WTP
	
	
	
	1-12-2008
	-
	
	ZÁ°ÛAiÀÄ°ègÀÄvÀÛzÉ

	21
	21
	
	Construction of 5.00 LL RCC OHT
	
	
	
	2-12-2008
	-
	
	ZÁ°ÛAiÀÄ°ègÀÄvÀÛzÉ

	22
	22
	
	RA Bills of 3rd stage WSS Vol-I
	
	
	
	15-12-2008
	-
	
	ZÁ°ÛAiÀÄ°ègÀÄvÀÛzÉ

	23
	23
	
	Land for WTP at Thippenahalli
	
	
	
	18-1-2008
	-
	
	ZÁ°ÛAiÀÄ°ègÀÄvÀÛzÉ

	24
	24
	
	Construction of WTP of 14.85 ML capacity
	
	
	
	7-1-2009
	-
	
	ZÁ°ÛAiÀÄ°ègÀÄvÀÛzÉ

	25
	25
	
	Distribution system
	
	
	
	10-8-2009
	-
	
	ZÁ°ÛAiÀÄ°ègÀÄvÀÛzÉ

	26
	26
	
	Head works (Jackwell)
	
	
	
	15-5-2008
	-
	
	ZÁ°ÛAiÀÄ°ègÀÄvÀÛzÉ

	27
	27
	
	Inner & Gunitting test report
	
	
	
	3-1-2009
	-
	
	ZÁ°ÛAiÀÄ°ègÀÄvÀÛzÉ

	28
	28
	
	Test reports of RCC OHT
	
	
	
	11-12-2008
	-
	
	ZÁ°ÛAiÀÄ°ègÀÄvÀÛzÉ

	29
	33
	
	Additional works
	
	
	
	24-7-2009
	-
	
	ZÁ°ÛAiÀÄ°ègÀÄvÀÛzÉ

	30
	34
	
	ªÀÄÄzÉÝÃ£ÀºÀ½î, ¸ÀvÀå¸Á¬Ä UÁæªÀÄ ºÁUÀÆ «±ÉéÃ±ÀégÀAiÀÄå vÁAwæPÀ «±Àé«zÁå¤®AiÀÄPÉÌ ¤ÃgÉÆzÀV¸ÀÄªÀ PÀqÀvÀ
	
	
	
	15-4-2009
	-
	
	ZÁ°ÛAiÀÄ°ègÀÄvÀÛzÉ

	31
	35
	
	R.A bills of 3rd stage WSS Vol II
	
	
	
	7-4-2010
	-
	
	ZÁ°ÛAiÀÄ°ègÀÄvÀÛzÉ

	32
	36
	
	Contingency plan
	
	
	
	3-5-2011
	-
	
	ZÁ°ÛAiÀÄ°ègÀÄvÀÛzÉ

	33
	29
	
	Remodeling of water supply distribution network
	
	
	
	30-12-2008
	-
	
	ZÁ°ÛAiÀÄ°ègÀÄvÀÛzÉ

	34
	32
	
	Feeder mains
	
	
	
	6-3-2009
	-
	
	ZÁ°ÛAiÀÄ°ègÀÄvÀÛzÉ

	35
	31
	
	Pumping machinery
	
	
	
	14-8-2009
	-
	
	ZÁ°ÛAiÀÄ°ègÀÄvÀÛzÉ

	36
	30
	
	Forest land
	
	
	
	18-3-2009
	-
	
	ZÁ°ÛAiÀÄ°ègÀÄvÀÛzÉ

	aAvÁªÀÄtÂ £ÀUÀgÀPÉÌ ¸ÀA§A¢¹zÀ PÀqÀvÀUÀ¼ÀÄ

	1
	1
	
	Repairs to OHT at Chelur Road
	
	
	
	22-8-1990
	8-1-1996
	
	

	2
	2
	
	1.63 MLD WTP
	
	
	
	26-7-1999
	6-12-2004
	
	

	3
	3
	
	Repairs to Impounding reservoir
	
	
	
	21-4-2003
	23-10-2010
	
	

	4
	4
	
	General file
	
	
	
	18-6-2001
	16-11-2011
	
	

	5
	5
	
	Gravity rising main from impounding reservoir
	
	
	
	25-7-1995
	1-4-2002
	
	

	6
	6
	
	Quality analysis
	
	
	
	
	
	
	

	7
	7
	
	Data analysis
	
	
	
	4-12-2001
	15-11-2001
	
	

	8
	8
	
	Rehabilitation of impounding reservoir at Ambajidurga hillock
	
	
	
	18-9-2002
	23-7-2005
	
	

	9
	9
	
	aAvÁªÀÄtÂ £ÀUÀgÀzÀ ¤ÃgÀÄ ¸ÀgÀ§gÁdÄ AiÉÆÃd£ÉAiÀÄrAiÀÄ°è ªÉÄÃ®älÖzÀ d®¸ÀAUÀæºÁUÁgÀªÀ£ÀÄß ¤«Äð¸ÀÄªÀ PÀqÀvÀ
	
	
	
	31-5-2003
	18-3-2008
	
	

	10
	10
	
	Quality control file of construction of 5.00 LL capacity OHT at Chelur road
	
	
	
	3-8-2005
	21-12-2005
	
	

	11
	11
	
	EIRL proposal for the work construction of 5.00 LL OHT on 15 mtr staging at Chelur road under SFC grant
	
	
	
	5-11-2005
	6-7-2006
	
	

	12
	12
	
	General file for the estimate for providing WSS to CNT city Rs. 250.00 lakh
	
	
	
	20-4-2006
	19-4-2009
	
	

	13
	13
	
	Time extension proposal for construction of 5.00 LL OHT at Chelur road
	
	
	
	4-9-2006
	19-9-2006
	
	

	14
	14
	
	Estimate for construction of 5.00 LL capacity GLSR  at Kannampali layout under SFC grants
	
	
	
	20-6-2006
	
	
	ZÁ°ÛAiÀÄ°ègÀÄvÀÛzÉ

	15
	15
	
	17.50 HP deepwell turbine pumpset & 25 HP Centrifugal pumpset
	
	
	
	25-9-2008
	
	
	ZÁ°ÛAiÀÄ°ègÀÄvÀÛzÉ

	16
	16
	
	Restoration of Distrened 5.00 LL RCC OHT at I.B
	
	
	
	22-7-2008
	12-9-2001
	
	

	17
	17
	
	WTP & Housing chamber correspondence
	
	
	
	12-11-2007
	
	
	ZÁ°ÛAiÀÄ°ègÀÄvÀÛzÉ

	18
	18
	
	WTP drawings & Designs
	
	
	
	28-3-2008
	
	
	ZÁ°ÛAiÀÄ°ègÀÄvÀÛzÉ

	19
	19
	
	WTP & housing chamber cube test
	
	
	
	7-1-2008
	
	
	ZÁ°ÛAiÀÄ°ègÀÄvÀÛzÉ

	20
	20
	
	WTP bills
	
	
	
	16-7-2008
	
	
	ZÁ°ÛAiÀÄ°ègÀÄvÀÛzÉ

	21
	21
	
	Augmentation of Kannampalli tank
	
	
	
	10-4-2010
	
	
	ZÁ°ÛAiÀÄ°ègÀÄvÀÛzÉ

	22
	22
	
	I.W.S.S – 2
	
	
	
	20-4-2009
	
	
	ZÁ°ÛAiÀÄ°ègÀÄvÀÛzÉ

	23
	23
	
	Providing water supply scheme to Kaiwara village
	
	
	
	12-9-2011
	
	
	ZÁ°ÛAiÀÄ°ègÀÄvÀÛzÉ

	aAvÁªÀÄtÂ £ÀUÀgÀPÉÌ M¼ÀZÀgÀAr AiÉÆÃd£ÉUÉ ¸ÀA§A¢¹zÀ PÀqÀvÀUÀ¼ÀÄ

	1
	1
	
	Under ground drainage
	
	
	
	19-9-1997
	9-8-2011
	
	

	2
	2
	
	Planning
	
	
	
	24-2-2003
	15-2-2004
	
	

	3
	3
	
	¨sÀÆ¸Áé¢Ã£À
	
	
	
	16-7-2002
	
	
	ZÁ°ÛAiÀÄ°ègÀÄvÀÛzÉ

	4
	4
	
	Package tender
	
	
	
	
	
	
	Booklets

	5
	5
	
	STP Design
	
	
	
	
	
	
	

	6
	6
	
	Quotation for conducting missing line / area
	
	
	
	29-8-2001
	26-7-2004
	
	

	7
	7
	
	Design STP-02
	
	
	
	26-4-2004
	6-7-2004
	
	

	8
	8
	
	Providing 3rd stage UGD scheme to CNT
	
	
	
	23-6-2004
	
	
	ZÁ°ÛAiÀÄ°ègÀÄvÀÛzÉ

	9
	9
	
	Designs of STP
	
	
	
	18-8-2003
	29-4-2006
	
	

	10
	10
	
	Non-clog sewage pump
	
	
	
	26-5-2006
	27-4-2011
	
	

	11
	11
	
	Sub estimate for providing barbed wire fencing for 2 MLD STP near Gopanadara tank bed under 2nd stage UGD
	
	
	
	19-11-2005
	10-2-2006
	
	

	12
	12
	
	Sub estimate for providing solar street lighting systems to STP near Gopasandra tank & Nekkundi tank
	
	
	
	1-12-2005
	
	
	ZÁ°ÛAiÀÄ°ègÀÄvÀÛzÉ

	13
	13
	
	Sub estimate for providing sewer lines in missing areas under 2nd stage UGD
	
	
	
	
	
	
	Booklet

	14
	14
	
	UGD estimate to Muragamalla & Chinnasandra villages
	
	
	
	24-8-2006
	4-5-2007
	
	

	15
	15
	
	Missing UGD lines in Chintamani town under 2nd stage
	
	
	
	11-9-2006
	27-4-2010
	
	

	16
	16
	
	Time extension proposal of 2nd stage UGD
	
	
	
	4-6-2007
	23-11-2007
	
	

	17
	17
	
	Quality records of 3rd stage UGD
	
	
	
	2-2-2011
	
	
	ZÁ°ÛAiÀÄ°ègÀÄvÀÛzÉ

	¨ÁUÉÃ¥À°è ¥ÀlÖtPÉÌ PÀÄrAiÀÄÄªÀ ¤Ãj£À ¸ÀA§A¢¹zÀ PÀqÀvÀUÀ¼ÀÄ

	1
	1
	
	¨ÁUÉÃ¥À°è ¥ÀlÖtzÀ PÀÄrAiÀÄÄªÀ ¤Ãj£À AiÉÆÃd£É (¸ÁªÀiÁ£Àå) ¨ÁUÀ-1
	
	
	
	
	
	
	PÀqÀvÀ ¥ÀÆtðUÉÆArgÀÄvÀÛzÉ

	2
	2
	
	¨ÁUÉÃ¥À°è ¥ÀlÖtzÀ PÀÄrAiÀÄÄªÀ ¤Ãj£À AiÉÆÃd£É (¸ÁªÀiÁ£Àå) ¨ÁUÀ-2
	
	
	
	28-7-2005
	30-4-2011
	
	

	3
	3
	
	Time extension proposal for the work of 2.50 LL capacity OHT at A.K. colony
	
	
	
	15-10-2005
	22-11-2005
	
	

	4
	4
	
	Workslip proposal for the work of 2.50 LL capacity OHT at A.K. colony
	
	
	
	23-5-2005
	13-7-2007
	
	

	5
	5
	
	Construction of 6x4 mtr size pumphouse at Bagepalli town
	
	
	
	23-5-2005
	13-7-2007
	
	

	6
	6
	
	Supply, erection, electrification & commissioning of 2 Nos. of 17.50 HP deepwell turbine & 40 HP C/F pumpsets at WTP under PWSS to Bagepalli town
	
	
	
	22-2-2005
	13-7-2007
	
	

	7
	7
	
	Time extension proposal for the work of laying of 250 mm dia DI K-7 class raw water rising main, laying of 250, 200, 150 & 100 mm dia DI K-7 feeder main, design & construction of 3.40 MLD cap. WTP under PWSS to Bagepalli town
	
	
	
	3-7-2006
	13-7-2006
	
	

	¨ÁUÉÃ¥À°è ¥ÀlÖtPÉÌ M¼ÀZÀgÀAr AiÉÆÃd£É ¸ÀA§A¢¹zÀ PÀqÀvÀUÀ¼ÀÄ

	1
	1
	
	¨ÁUÉÃ¥À°è ¥ÀlÖtPÉÌ M¼ÀZÀgÀAr AiÉÆÃd£ÉAiÀÄ ¸ÁªÀiÁ£Àå PÀqÀvÀ
	
	
	
	27-5-2004
	
	
	ZÁ°ÛAiÀÄ°ègÀÄvÀÛzÉ.

	UÀÄr§AqÉ ¥ÀlÖtPÉÌ  ¸ÀA§A¢¹zÀ PÀqÀvÀUÀ¼ÀÄ

	1
	1
	
	UÀÄr§AqÉ ¥ÀlÖtzÀ PÀÄrAiÀÄÄªÀ ¤ÃgÀÄ ¸ÀgÀ§gÁdÄ AiÉÆÃd£ÉAiÀÄ PÀqÀvÀ (¸ÁªÀiÁ£Àå) ¨ÁUÀ-1 
	
	
	
	29-1-2002
	24-4-2004
	
	

	
	
	
	UÀÄr§AqÉ ¥ÀlÖtzÀ PÀÄrAiÀÄÄªÀ ¤ÃgÀÄ ¸ÀgÀ§gÁdÄ AiÉÆÃd£ÉAiÀÄ PÀqÀvÀ (¸ÁªÀiÁ£Àå) ¨ÁUÀ- 2
	
	
	
	25-4-2004
	20-6-2011
	
	

	2
	2
	
	Gudibande water supply scheme contract agreement
	
	
	
	
	
	
	Booklet

	3
	3
	
	Sub estimate for the work of supply, erection, electrification & commissioning of 60 HP deepweel turbine pumpset under AUWSP to GBD
	
	
	
	
	
	
	

	4
	4
	
	Time extension proposal for the work of supply, erection, electrification & commissioning of 2 Nos. of 40 HP DWT at jackwell & 2 Nos. of 20 HP C/F pumpset at WTP under AUWSP to GBD
	
	
	
	16-9-2006
	6-11-2006
	
	

	5
	5
	
	General file for 20 HP & 40 HP pumping machinery under AUWSP to GBD
	
	
	
	26-10-2005
	13-7-2007
	
	

	6
	6
	
	Annual maintenance for Gudibande water supply scheme
	
	
	
	4-1-2007
	1-9-2007
	
	

	7
	7
	
	WTP land purchase file
	
	
	
	KPÀ PÀqÀvÀzÀ ªÀÄÆ®PÀ PÉÃAzÀæ PÉÃjUÉ ¸À°è¸À¯ÁVgÀÄvÀÛzÉ.
	
	
	

	8
	8
	
	Providing MS pipes & specials at Chitravathi reservoir under AUWSP to GBD
	
	
	
	13-2-2006
	29-12-2006
	
	

	9
	9
	
	Supply of Air cushion valves under AUWSP to GBD
	
	
	
	24-1-2006
	23-10-2007
	
	

	UËj©zÀ£ÀÆgÀÄ ¥ÀlÖtPÉÌ  ¸ÀA§A¢¹zÀ PÀqÀvÀUÀ¼ÀÄ

	1
	1
	
	UËj©zÀ£ÀÆgÀÄ ¥ÀlÖtzÀ ¤ÃgÀÄ ¸ÀgÀ§gÁdÄ AiÉÆÃd£É (¸ÁªÀiÁ£Àå)
	
	
	
	
	
	
	PÀqÀvÀ ¥ÀÆtðUÉÆArgÀÄvÀÛzÉ

	2
	2
	
	Improvement of water supply scheme to Gowribidanur town Vol. 1
	
	
	
	17-5-2003
	12-8-2010
	
	

	3
	3
	
	Restoration of 3.50 LL OHT near middle school compound
	
	
	
	
	
	
	PÀqÀvÀ ¥ÀÆtðUÉÆArgÀÄvÀÛzÉ

	4
	4
	
	Combined WSS to D.B.Pur, C.B.Pur & Gowribidanur town
	
	
	
	10-3-2000
	16-5-2002
	
	

	5
	5
	
	Consultation services for conducting detailed survey without GIS of water supply scheme to GBR
	
	
	
	KPÀ PÀqÀvÀzÀ ªÀÄÆ®PÀ PÉÃAzÀæ PÉÃjUÉ ¸À°è¸À¯ÁVgÀÄvÀÛzÉ.
	
	
	

	6
	6
	
	Correspondence with other organizations (PWD, Railway, BESCOM)
	
	
	
	14-11-2008
	
	
	ZÁ°ÛAiÀÄ°ègÀÄvÀÛzÉ

	7
	7
	
	Proceeding, Circulars, memorandum orders
	
	
	
	23-9-2008
	
	
	ZÁ°ÛAiÀÄ°ègÀÄvÀÛzÉ

	8
	8
	
	Personal
	
	
	
	16-9-2008
	
	
	ZÁ°ÛAiÀÄ°ègÀÄvÀÛzÉ

	9
	9
	
	Improvement water supply scheme to Gowribidanur town Vol. 2
	
	
	
	13-8-2010
	
	
	ZÁ°ÛAiÀÄ°ègÀÄvÀÛzÉ

	²qÀèWÀlÖ ¥ÀlÖtPÉÌ PÀÄrAiÀÄÄªÀ ¤ÃgÀÄ AiÉÆÃd£ÉUÉ ¸ÀA§A¢¹zÀ PÀqÀvÀUÀ¼ÀÄ

	1
	1
	
	General Siddlaghatta water supply scheme V-1
	
	
	
	11-11-1999
	25-10-2008
	
	

	2
	2
	
	5.00 LL OHT
	
	
	
	23-10-2000
	20-9-2003
	
	

	3
	3
	
	GLSR, pumphouse, 90 mmdia connecting main
	
	
	
	5-12-2000
	26-12-2002
	
	

	4
	4
	
	Eelctrical works –I
	
	
	
	5-1-2001
	29-4-2002
	
	

	5
	5
	
	Rising main 250 mm dia DI pipeline
	
	
	
	9-1-2001
	3-2-2003
	
	

	6
	6
	
	Quality control
	
	
	
	2-2-2001
	29-7-2002
	
	

	7
	7
	
	Distribution network
	
	
	
	30-10-2001
	13-4-2004
	
	

	8
	8
	
	Planning
	
	
	
	15-11-2001
	3-12-2001
	
	

	9
	9
	
	Electrical works –II
	
	
	
	30-4-2002
	29-12-2004
	
	

	10
	10
	
	General Siddlaghatta water supply scheme V-II
	
	
	
	20-12-2001
	
	
	ZÁ°ÛAiÀÄ°ègÀÄvÀÛzÉ

	11
	11
	
	Staff quarters & compound wall
	
	
	
	14-8-2002
	16-12-2004
	
	

	12
	12
	
	Repairs & miscellaneous
	
	
	
	16-8-2002
	16-8-2005
	
	

	13
	13
	
	Analysis of data
	
	
	
	27-5-2002
	27-5-2002
	
	

	14
	14
	
	Time extension
	
	
	
	21-5-2003
	19-7-2003
	
	

	15
	15
	
	Chief Minister function file
	
	
	
	30-6-2003
	10-2-2004
	
	

	16
	16
	
	Electrical wiring to staff quarters
	
	
	
	27-9-2003
	24-5-2004
	
	

	17
	17
	
	Recharging of borewell at Ammana kere tank bed
	
	
	
	9-10-2004
	10-12-2004
	
	

	18
	18
	
	vÀÄAqÀÄ
	
	
	
	12-11-2003
	17-2-2004
	
	

	²qÀèWÀlÖ ¥ÀlÖtPÉÌ M¼ÀZÀgÀAr AiÉÆÃd£ÉUÉ ¸ÀA§A¢¹zÀ PÀqÀvÀUÀ¼ÀÄ

	1
	1
	
	UGD General file
	
	
	
	7-11-2000
	20-3-2007
	
	

	2
	2
	
	UGD materials
	
	
	
	20-7-2000
	22-9-2000
	
	

	3
	3
	
	Quality analysis
	
	
	
	25-9-2001
	10-6-2005
	
	

	4
	4
	
	Planning
	
	
	
	2-6-2005
	2-6-2005
	
	

	5
	5
	
	Sewage treatment plant
	
	
	
	15-7-2000
	7-6-2005
	
	

	6
	6
	
	Outfall sewer
	
	
	
	2-3-2002
	22-10-2003
	
	

	7
	7
	
	Repairs of PWD roads
	
	
	
	KPÀ PÀqÀvÀzÀ ªÀÄÆ®PÀ PÉÃAzÀæ PÉÃjUÉ ¸À°è¸À¯ÁVgÀÄvÀÛzÉ.
	
	
	

	8
	8
	
	Design of sewage treatment plant
	
	
	
	
	
	
	Booklet

	9
	9
	
	Modified proposal for providing earthen bund across STP site at Belluti tank bed
	
	
	
	29-9-2003
	5-1-2004
	
	

	10
	10
	
	Workslip
	
	
	
	10-11-2003
	7-7-2004
	
	

	11
	11
	
	Extra item rate list
	
	
	
	10-11-2003
	6-4-2004
	
	

	12
	12
	
	Solar street light
	
	
	
	13-10-2003
	6-7-2004
	
	

	13
	13
	
	Supply, erection, electrification & commissioning of 3 Nos. of 10 HP non-clog sewage pumps
	
	
	
	20-11-2003
	23-7-2005
	
	

	14
	14
	
	²qÀèWÀlÖ ¥ÀlÖtzÀ M¼ÀZÀgÀAr PÁªÀÄUÁjUÀ¼À GzÁÏl£Á ¸ÀªÀiÁgÀA§zÀ CAzÁdÄ ¥ÀnÖ
	
	
	
	27-2-2004
	18-3-2004
	
	

	15
	15
	
	Electrical works
	
	
	
	19-6-2004
	29-6-2004
	
	

	16
	16
	
	²qÀèWÀlÖ ¥ÀlÖtzÀ M¼ÀZÀgÀAr ¤Ãj£À ±ÀÄ¢ÞÃPÀgÀt WÀlPÀzÀ §½ ºÉZÀÄÑªÀj PÁªÀÄUÁjUÀ¼À PÀqÀvÀ
	
	
	
	
	
	
	PÀqÀvÀ ¥ÀÆtðUÉÆArgÀÄvÀÛzÉ

	17
	17
	
	Providing UGD facilities to SGT town
	
	
	
	
	
	
	PÀqÀvÀ ¥ÀÆtðUÉÆArgÀÄvÀÛzÉ

	18
	18
	
	Proposal for conducting survey works for missing line
	
	
	
	KPÀ PÀqÀvÀzÀ ªÀÄÆ®PÀ PÉÃAzÀæ PÉÃjUÉ ¸À°è¸À¯ÁVgÀÄvÀÛzÉ.
	
	
	

	19
	19
	
	Laying of 450 & 300 mm dia RCC pipeline
	
	
	
	5-5-2004
	22-12-2004
	
	

	20
	20
	
	²qÀèWÀlÖ ¥ÀlÖtzÀ PÀ¢gÉ ¥Á¼ÀåzÀ°è M¼ÀZÀgÀAr PÉÆ¼ÀªÉUÀ¼À£ÀÄß C¼ÀªÀr¸ÀÄªÀÅzÀÄ.
	
	
	
	27-12-2004
	24-2-2005
	
	

	21
	21
	
	²qÀèWÀlÖ ¥ÀlÖtzÀ M¼ÀZÀgÀAr AiÉÆÃd£ÉAiÀÄ ¸ÁªÀiÁ£Àå PÀqÀvÀ Vol.-2
	
	
	
	18-5-2005
	19-10-2011
	
	

	22
	22
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