

**Karnataka Information Commission**  
**Information under section 4(1)a of the the RTI Act 2005 Cataloguing and Indexing of records as on 10.01.2018(Admin/Technical/Accounts)**

FILES PERTAINING TO MIS SECTION (SOFTWARES , HARDWARES, NETWORKS,							
Sl. No.	Record No/File No	Subject Matter	Record Creation Date	Category of file (A,B,C,D)	Record closed date	Date of sending to Record Section	Stage of File
1	KWB/TEC/MIS/Corrsp 01/2001	Correspondence file of MIS Vol-I & Agreement	11-May-01	B	18-Sep-01		Closed
2	KWB/TEC/MIS/WAN/02/2001	Quotation for WAN connectivity	01-Sep-01	B	02-May-02		Closed
3	KWB/TEC/MIS/Partition/03/2001	Estimate & quotation for providing partitions, furnitures for MIS project room.	24-Jun-01	B	15-Dec-01		Closed
4	KWB/TEC/MIS/LC/04/2001	Reg. Payments - leased circuit for Data/Speech	29-Aug-01	B	26-Apr-02		Closed
5	KWB/TEC/MIS/LAN/05/2001	Quotation for installation & commissioning of Local Area Networking System (LAN)	20-Mar-01	B	06-Jun-01		Closed
6	KWB/TEC/MIS/IISc-Payment/06/2001	Reg. payments to IISc (Project Consultants)	16-Jul-01	B	28-Jan-02		Closed
7	KWB/TEC/MIS/08/2001	Financial Accounting Software for KUWS & DBoard	13-Aug-01	B	25-Mar-02		Closed
8	KWB/TEC/MIS/08/2001	MIS correspondence file Vol-II	03-Mar-01	B			Open
9	KWB/TEC/MIS/TCS Payment/09/2001	Reg. payment to M/s.- TCS	11-May-01	B	18-Sep-01		Closed
10	KWB/TEC/MIS/Website/10/2001	Design, installation and maintenance of website for KUWS & DBoard	19-Mar-01	B			Open
11	KWB/TEC/MIS/Ltrs/11/2001	MIS- Correspondence- Letter from EE and other misc. letters, comment from E.E.	17-Jun-01	B	01-Dec-01		Closed
12	KWB/TEC/MIS/WAN/12/2001	Tender for supply, installation of WAN/LAN for KUWS&DBoard	19-Apr-01	B	05-Aug-01		Closed
13	Vol-I & Vol-II		19-Mar-01	B			
14	KWB/TEC/MIS/WAN/13/2001	WAN/LAN Tender (Part file) along with approved estimate-1No. and approved blank bid document.	24-Jun-01	B	15-Dec-01		Closed
15	KWB/TEC/MIS/14/2001	Supply, installation, commissioning and maintenance of Wide Area Network for KUWS&D Board (Part file) along with AVAYA certificate for LAN connections at Central Office.	21-Jan-01	B	10-Feb-01		Closed
16	KWB/TEC/MIS/15/2001	Management of MIS and the Corporate Network of KUWS & DB	01-Feb-01	B	04-Mar-01		Closed
17	KWB/TEC/MIS/BSNL/20	Payment to BSNL <b>(B.G in the file)</b>	11-Mar-01	B			Open
18	KWB/TEC/MIS/17/2002	Quotation for supply and installation of scanner and CD writer	07-Jan-02	B	13-Jan-02		Closed
19	KWB/TEC/MIS-Comp/18/2002	Supply and installation of computer/printer/UPS to Board along with original tenders 13 Nos opened on 18-09-2001 and 12 Nos opened on 14-12-2001 (M/s.Oasys)	10-Feb-02	B	22-Mar-02		Closed
20	KWB/TEC/MIS-Comp/19/2002	Supply and installation of computer/printer/UPS to Board (M/s. Zen Computers)	09-Mar-02	B	15-May-02		Closed
21	KWB/TEC/MIS/GEN/04-05	Knowledge Management Software	31-07-2004	B	28-Feb-05		Closed
22	KWB/TEC/MIS/SD/Comp/21/02-03	Tender for supply of Computers and other peripherals to Sub-Division	05-06-2000	B	09-Nov-00		Closed
23	KWB/TEC/WNT/2002-03	MIS Warranty Vol-I and Vol-II	26-Jan-02	B			Open

24	KWB/TEC/BM/23/2002-03	Biometric attendance tracking system Vol-I & Vol-II	17-Jun-02	B			Open
25	KWB/TEC/CE/SGEE.1/DCE.C/AE.MIS/BMS-LF/23/13	Biometric Attendance System Link File	12-Apr-02	B			
26	KWB/TEC/CE/DCE.C/AE.MIS/BMS-VOL-IV	Biometric Attendance System Parallel file	02-May-02	B			Open
27	KWB/TEC/WF/GEN/2004-05	Work flow, file management and project monitoring system – Vol-I & Vol-II <b>(B.G. in the file)</b>	04-05-2004	B			Open
28	KWB/TEC/e-Ten/24/2003-04	e-Tendering system – Vol-I & Vol-II	10-07-2003	B	16-Jan-04		Closed
29	KWB/TEC/DCC/AE-23/PRN/25/03-04	Tender for Printers to Sub-Division	13-07-2003	B	22-Jan-04		Closed
30	KWB/HRD6/CRS/SW/03-04	"EPIPLEX" training Software	14-04-2003	B	26-Jul-03		Closed
31	KWB/TEC/MIS/SA/04-05	System Administration	28-05-2003	B			Open
32	KWB/TEC/ISM/2/2003-04	Web based Interactive software	30-06-2003	B	27-Dec-03		Closed
33	KWB/TEC/WAN/REL/2003-04	Connecting Sub-Divisional office to Head office	09-06-2003	B	15-Nov-03		Closed
34	KWB/TEC/Website/2004-05	Development of Kannada web site	01-07-2004	B	30-Dec-04		Closed
35	KWB/TEC/TS/29/2001	Supply of Total station surveying instrument – Vol-I & Vol-II	08-Apr-01	B	14-Jul-01		Closed
36	KWB/TEC/TS/2005-06	Supply of Total Station and Pipe laser instrument	11-01-2005	B	21-Jan-05		Closed
37	UTM	Supply of Universal Testing Machine to KUWS&DB	14-08-2005	B	27-Mar-06		Closed
38		Registration of vendors for e-tendering system	03-03-2005	B	03-May-05		Closed
39	KWB/TEC/AE/38/2006-07	Audit enquiry - Maintenance of Computer and its peripherals in the Board - part file	04-09-2006	B			Open
40	KWB/TEC/MAT/AMC-COM/59/2002	Tender for AMC for Servers, Computers, Laptop, Printers and all its peripherals	30-Jun-02	B	27-Dec-02		Closed
41	KWB/TEC/COM//26/2005-06	R.C for supply and instillation of Servers, Computers, Printers and Antivirus along with accessories -	09-07-2005	B	14-Jan-06		Closed
42		Main File - 1 No.	12-05-2005	B	20-Sep-05		Closed
43		Parallel File – 1No	08-01-2005	B	15-Jan-05		Closed
44	KWB/TEC/MIS/AMC/22/2002-03	Work flow – Volume – III	08-May-02	B			Open
45	KWB/TEC/MIS/BSNL/20	Payment to BSNL towards Leased line	23-May-02	B	12-Oct-02		Closed
46	KWB/TEC/MIS/BSNL-VOL-II	Payment to BSNL Vol-II	07-Sep-02	B			Open
47	KWB/TEC/MIS/BSNL/20	Payment to BSNL & VSNL towards leased line and others	16-Jan-02	B			Open
48		General File	28-Aug-02	B			Open
49		MIS-Parallel file	07-Feb-02	B			Open
50	KWB/CE/DCE(C)/AE-2/WAN-II/27/2005-06	Supply, Installation & Commissioning of WAN (Intranet) – Phase II	11-07-2005	B			Open
51	KWB/CE/DCE(C)/AE-2/WAN-II/27/2005-06	WAN(Intranet) – Phase II(Part File)	07-03-2005	B			Open
52		WEFTEC - 2005	01-05-2005	B	29-Aug-05		Closed
53		Complaint & Service report	03-05-2005	B	02-Sep-05		Closed
54	Comp-59	Wipro Computers / AMC	16-04-2005	B			Open
55	KWB/TEC/CE/DCE/TA7/E-TND/VOL-V	E-Tendering issue of user id and password	25-06-2005	B	17-Dec-05		Closed
56	KWB/TEC/CE/DCE/TA7/E-TND/PKI/2007	Issue of PKI for Board Ees	10-08-2007	B			Open
57	KWB/TEC/CE/DCE/TA7/MTG/2007	Meeting File	04-02-2007	B			Open

58	KWB/TEC/CE/DCEC/TA7/WAN-GEN/2007	WAN General Correspondence	25-08-2007	B			Open
59	KWB/TEC/CE/DCEC/TA7/HWF/2007	Purchase of Hardware Firewall	10-08-2007	B			Open
60	KWB/TEC/CE/DCEC/TA7/UPG2007	Upgrading of Servers	16-04-2007	B			Open
61	KWB/TEC/CE/DCEC/TA7/BSNL WAN/2006	BSNL payments regarding WAN II	08-03-2007	B			Open
62	KWB/TEC/CE/DCEC/TA7/MIS-WTY/Vol-III/2006	MIS Warranty Vol III	01-06-2007	B			Open
63	KWB/TEC/CE/DCEC/TA7/wan-mod/Vol-III/2006	Purchase of Additional Modems for WAN II	06-09-2007	B	11-May-08		Closed
64	KWB/TEC/CE/DCEC/TA7/PRF-I/2006	Supply and installation of servers and computers, Parallel file vol I	11-01-2007	B			Open
65	KWB/TEC/CE/DCEC/TA7/WAN-DLC/2007	Providing space for DLC in Basement under WAN Phase-II	22-02-2007	B	15-Apr-07		Closed
66	KWB/TEC/CE/DCEC/TA7/WAN-UPG/2007	Upgrading Bangalore-Dharwad link from 256 KBPs to 2 MPBS	20-05-2007	B			Open
67	KWB/TEC/CE/DCEC/TA7/MIS-WTY/PRF Vol-I/2008	MIS Warranty Vol III Parallel file - Vol I	13-02-2008	B			Open
68	KWB/TEC/CE/DCEC/TA7/TRG/2008	Training of Officers / Officials	26-03-2008	B			Open
69	KWB/TEC/CE/DCEC/TA7/WAN-JNNURM/2007	Providing WAN connectivity to Mysore City JNNURM Division	24-08-2007	B			Open
70	KWB/TEC/CE/DCEC/TA7/AMC-COM/VOL-II/2007	AMC for computers & peripherals in Board Vol II	02-04-2007	B			Open
71	KWB/TEC/CE/DCEC/TA7/E-TND/VOL-VI	E-Tendering issue of user id and password	24-06-2007	B			Open
72	KWB/TEC/CE/DCEC/TA7/SYS-ADM/2007	System Administration Link file	17-01-2007	B			Open
73	KWB/TEC/CE/DCEC/TA7/S.A-L.F-2/2009	System Administration Link file-2	21-07-2009	B			Open
74	KWB/TEC/CE/DCEC/TA7/MISC-ASCI/2007	Miscellaneous - ASCI Demos	19-05-2007	B			Open
75	KWB/TEC/CE/DCEC/TA7/KEONICS/ASP-Bill/2007	KEONICS-ASP Model Bills	23-04-2007	B			Open
76	KWB/TEC/CE/DCEC/TA7/E-TEN CMP/2007	e-Tendering - Complaints	16-01-2007	B			Open
77	KWB/TEC/CE/DCEC/TA7/COM-26/LNK/2008	Supply & Installation of servers and computers Link file	23-02-2008	B			Open
78	KWB/TEC/MAT/COM-Sub-Divn/57/2001	Purchase of computers to KUWS&DB Sub-Divisions	11-Jul-01	B			Open
79	KWB/TEC/MAT/COM/58/2001	Purchase of computers to KUWS&DB Divns & circles	03-Aug-01	B			Open
80	KWB/TEC/MAT/SER.MIS/29/2001	Procurement of Computers / Server to KUWS&DB - MIS - VOL-II	27-Apr-01	B			Open
81	KWB/TEC/MAT-S.W/18/2001	Procurement of Crystal Report Software to MIS Project	08-Feb-01	B	18-Mar-01		Closed
82	KWB/TEC/MAT/Y2K/28/2001	Y2K Problems computers	14-Mar-01	B	25-May-01		Closed
83	KWB/TEC/MAT/SUP.COM/53/2001	Computers supplied by Zen Computers to the Divisions Offices - reg.	07-Jan-01	B	13-Jan-01		Closed
84	KWB/TEC/MAT/COM-A/C/24/2001	Maintenance of computers in Accounts Branch in Central office, Printer Shares Procurement	27-Feb-01	B	25-Apr-01		Closed

85	KWB/TEC/MAT/COM-PG/34/2001	Computerisation of progress of work in Central Office,	09-Apr-01	B	16-Jul-01		Closed
86	KWB/TEC/MAT/COM-Trg/39/2001	Computer Training to staff of circles & Divisions of Board	09-Aug-01	B	17-Mar-02		Closed
87	KWB/TEC/MAT/ISO-CD's/08/2001	Building Infrastructure Facilities for Implementation of ISO:9001-2000, Purchase of BIS CDs.	22-Mar-01	B	10-Jun-01		Closed
88	KWB/TEC/MAT/COM-HIR/20/2001	Procurement of Computers to MIS Section on Hire Basis (Pentium –III-3 Nos)	22-Aug-01	B	12-Apr-02		Closed
89	KWB/TEC/MAT/Comp-42. /2001	Procurement of Feorsiturses Electrical fitting etc., to MIS for Board.	10-Jun-01	B	17-Nov-01		Closed
90	KWB/TEC/MAT/COM-SPK/Bust/2/2001	Procurement of Spike Busters to MIS Section	27-May-01	B	20-Oct-01		Closed
91	KWB/TEC/MAT/UPS/36/2001	UPS to Computers in the Central Office	01-Jul-01	B	29-Dec-01		Closed
92	KWB/TEC/MAT/Ref-EMD-COM/17/2001	Refund of EMD Pertains to computers Section	20-Aug-01	B	08-Apr-02		Closed
93	KWB/TEC/MAT/RC-Proj/49/2001	Sony P.C Projectors Vitage Systems Pvt, Ltd.,	19-Feb-01	B	09-Apr-01		Closed
94	KWB/TEC/MAT/COM-HIR/19/2001	Procurement of Personal computers to MIS on Hire Basis (5.Nos Pentium –II)	25-Aug-01	B	18-Apr-02		Closed
95	KWB/TEC/MAT/S.W KAN/12/2001	Procurement of Prism Packages and other software's like Kannada Software.	26-Jul-01	B	17-Feb-02		Closed
96	KWB/TEC/MAT/DEM.COM/38/2001	Demonstration Session of Computer Programme	17-Apr-01	B	01-Aug-01		Closed
97	KWB/TEC/MAT/KAN-S.W/40/2001	Kannada Software for computer at Urban Development Dept.	20-Feb-01	B	11-Apr-01		Closed
98	KWB/TEC/MAT/COMP/1/2001	MIS Soft ware comp-08	29-Aug-01	B	26-Apr-02		Closed
99	KWB/TEC/MAT/COM-A/C/41/2001	Computerisation of Accounts at Head office & consolidation with the version Divisions.	26-Apr-01	B	19-Aug-01		Closed
100	KWB/TEC/MAT/Acct-I/18/2001 comp-64	Providing One Computer to cash branch	26-Jul-01	B	17-Feb-02		Closed
101	KWB/TEC/MAT/COM-Trg/23/2001 comp-27	Computer Educational Services Training by TATA Infotech	09-Jul-01	B	14-Jan-02		Closed
102	KWB/TEC/MAT/comp-28 /2001	UPS and Printer to the Computer of FA &CAO	14-May-01	B	24-Sep-01		Closed
103	KWB/TEC/MAT/COM-A/C/8/2001 comp-26.	Procurement of Computers to Accounts Section in Central Office (Comp–12)	03-Feb-01	B	08-Mar-01		Closed
104	KWB/TEC/MAT/COM/22/2001 Comp-56	Procurement of Computers to KUWS&D Board –Vol-III	26-May-01	B	18-Oct-01		Closed
105				B			Closed
106	Comp -19	Hardware Installation Report & Warranty card of wipro Super genius 900ME Computers	29-Jun-01	B	25-Dec-01		Closed
107	KWB/TEC/MAT/COM-PY ROL/43/2001.	Computerisation of Pay rolls	21-Feb-01	B	13-Apr-01		Closed
108	KWB/TEC/MAT/COM/10/2001 Comp-55	Procurement of Computers to KUWS&DB	23-Mar-01	B	12-Jun-01		Closed
109	KWB/TEC/MAT/Vol-Steb/47/2001 Comp-22	Voltage Stabilisers for computers of Board	22-Aug-01	B	12-Apr-02		Closed
110	KWB/TEC/MAT/LAPTOP/COMP-22/2001.	Supply of Laptop	06-Jun-01	B	09-Nov-01		Closed
111	KWB/TEC/MAT/COM/33/2001 Comp-5	Procurement of Computers	21-Feb-01	B	13-Apr-01		Closed
112	KWB/TEC/MAT/ST.COMP/16/2001 Comp-6	Status of Computersation in various Depts of GOK-A	10-Aug-01	B	19-Mar-02		Closed

113	KWB/TEC/MAT/UPS-COM/46/2001 Comp-4	Upgradation of Computer Systems	29-May-01	B	24-Oct-01		Closed
114	KWB/TEC/MAT/Devp.S.W/54/2001 Comp-24	Development of Software for the Board.	06-Sep-01	B	12-May-02		Closed
115	KWB/TEC/MAT/UPS-CIR-DIV/48/2001 Comp-38	Purchase of UPS Systems to all Circles & Divisions –reg.	10-Apr-01	B	18-Jul-01		Closed
116	KWB/TEC/MAT/COM/55/2001 Comp-36	Computerisation of KUWS&DB	13-May-01	B	22-Sep-01		Closed
117	KWB/TEC/MAT/COM-Vr-ACT/44/2001 Comp-37	Computerisation of various activities in your organisation.	29-Jan-01	B	26-Feb-01		Closed
118	KWB/TEC/MAT/Mult-Proj/16/2001 Comp-58	Procurement of Multimedia Projector and Laptop computers	06-Sep-01	B	12-May-02		Closed
119	KWB/TEC/MAT/Ant-Vir/11/2001 Comp-22	AUTO CAD-2000 /STAAD	29-Jan-01	B	26-Feb-01		Closed
120	COMP -61	MIS FILE	22-Jan-01	B	12-Feb-01		Closed
121	KWB/TEC/MAT/AD-P.RPL/56/2001 Comp-9	Audit Para Replies on computers	26-Feb-01	B	23-Apr-01		Closed
122	KWB/TEC/MAT/COM-STNY/52/2001 Comp-32	Stand by on Computer Stationery	10-Jul-01	B	16-Jan-02		Closed
123	KWB/TEC/MIS/COM-63/1999-00 Comp-63	MIS SOFTWARE	20-Aug-01	B	08-Apr-02		Closed
124	KWB/TEC/MAT/COM-PRI/7/2001 Comp-12	Purchase of computers and Printers to KUWS&D Board, Divisions & Circle Office – Vol -II	26-Feb-01	B	23-Apr-01		Closed
125	KWB/TEC/MAT/COM-TRG/37/2001 Comp-46	File pertaining to Computer Training	02-Jun-01	B	01-Nov-01		Closed
126	KWB/TEC/MAT/Prg-M.D-Sect/45/2001 Comp-49	Sparing the Services of Programmer to Assistant in MD's Personal Section.	17-May-01	B	30-Sep-01		Closed
127	KWB/TEC/MAT/UPS-SEN/31/2001 Comp-20	Procurement of UPS to KUWS&DB,	16-Jun-01	B	29-Nov-01		Closed
128	KWB/TEC/MAT/COM-Vaccin/50/2001 Comp-39	Procurement of Computer Vaccine 1995-96	14-Jul-01	B	24-Jan-02		Closed
129	KWB/TEC/MAT/INT-NET/21/2001 Comp-41	Procurement of e-mail systems to the computers in the Board.	22-Aug-01	B	12-Apr-02		Closed
130	KWB/TEC/MAT/PRN-SHR/42/2001 Comp-43	Procurement of Data switch box (Printer Sharer for the computer section of the Board.	30-May-01	B	26-Oct-01		Closed
131	KWB/TEC/MAT/COM-MISE/3/2001 Comp-1	Computers Miscellaneous file	14-Jan-01	B	27-Jan-01		Closed
132	KWB/TEC/MAT/LAS-PRIN/21/2001 Comp-7	Procurement of Laser Printers to Board.	14-Aug-01	B	27-Mar-02		Closed
133	KWB/TEC/MAT/UPS-MIS/COMP-54/2001.	UPS & MODEM	18-Aug-01	B	04-Apr-02		Closed
134	KWB/TEC/MIS-COMP/20/2002.	Supply & Installation of computers/UPS/Printers to Board (Zen Computers) Part file	22-Mar-02	B	10-Jun-02		Closed
135	KWB/TEC/MAT/MAINT-COM-DN/12/2001.	A.M Estimate / Maintenance of computers of the KUWS&D Board Divisions.	29-Jan-01	B	26-Feb-01		Closed
136	KWB/TEC/CE/DCE.C/AE.MIS/26/LP/09	Supply and installation of Servers and Computers (Laptops) LINK FILE	09-Jul-01	B			Open
137	KWB/TEC/CE/DCE.C/AE.MIS/26/2012	Supply and installation fo computers of peripherals - Parallel file Vol-III	09-01-2012	B			Open
<b>CRRC</b>							
1	KWB/TEC/CE D&M/MIS-OCR/	Operational Control Room	24-06-2015	B			Open

2	KWB/TEC/CE D&M/DCE.C/CRRC/2015	Control Room and response centre	09-05-2015	B			Open
3	KWB/TEC/CE D&M/OCR-GEN/	Control Room and response centre - General Correspondence	17-04-2015	B			Open
4	KWB/TEC/CE D&M/OCR-GEN/	Control Room and response centre - General Correspondence LINK FILE	11-02-2015	B			Open
5	KWB/TEC/CE D&M/OCR-GEN/ITTAC	Technical Advisory Committee for Information and Communication Technology	03-09-2015	B			Open
6	KWB/TEC/CE(D&M)/DCE.C/AE.MIS/COM-26-LNK-LF2/	Purchase of computer and peripherals	14-04-2015	B			Open
7	KWB/TEC/DCE-D7M/DCE.C/KONICA-AMC/2016	Annual Maintenance of Konica Minolta Multifunctional Digital Copier	04-08-2016	B			Open
8	KWB/TEC/CE-D&M/DCE.C/AE.MIS/OCR-IT-AGMT/2015	Agreement pertaining to providing Hardware and Software to the Response Centre of KUWSDB	12-04-2015	B			Open
9	KWB/TEC/CE D&M/M.GOV/2016	Enabling of Mobile Governance Platform for the control room and response centre of the Board	26-01-2016	B			
10	KWB/TEC/CE D&M/ITTAC-LINK FILE/2015	Technical Advisory Committee for Information and Communication Technology Link File	23-08-2015	B			
11	KWB/TEC/CE (D&M)/CRRC/CHN-2016	Control Room & Response Centre	13-02-2016	B	27-Mar-16		Closed
12	KWB/TEC/CES.2/DCE.C/AE.MIS/OCR-HW/2014	Hardware Procurement of OCR	26-06-2014	B			
13	KWB/TEC/CES.2/DCE.C/AE.MIS/OCR-HW-LF-1/2014	Hardware Procurement of OCR LINK FILE-1	19-03-2014	B			Open
14		CRRC Weekly Meetings	20-02-2015	B			
15	KWB/TEC/CE (D&M)/CRRC-ADNL	Estimate for providing electrical / mechanical and other necessary items to CRRC of KUWSDB	07-07-2015	B			
16	KWB/TEC/CE D&M/DCE.C/AE-MIS/CRRC-ING-1/2015	Estimate for the work of inauguration of the control room and response centre of KUWSDB	24-03-2015	B			
17	KWB/TEC/CE D&M/DCE.C/AE-MIS/CRRC-ING-4/2015	Quotation for the work of genset system for inauguration of CRRC of KUWSDB	26-01-2015	B			
18	KWB/TEC/CE D&M/DCE.C/AE-MIS/CRRC-ING-2/2015	Quotation for th work of providing creative and art work floral decoration and infrastructure required for inauguration of the Control Room and response centre of KUWSBD	12-08-2015	B			
19	KWB/TEC/CE D&M/DCE.C/AE-MIS/CRRC-ING-5/2015	Quotation for the work of providing providing of general furniture required for inauguration of the control room and repsoinse centre of KUWSDB	03-04-2015	B			
20	KWB/TEC/CE D&M/DCE.C/AE-MIS/CRRC-ING-3/2015	Quotation for the work of providing sound system and lighting system required for inauguration of the control room and response centre of KUWSDB	05-01-2015	B			
<b>WAN</b>							
1	KWB/TEC/CE/DCE.C/AE.MIS/AMC-WAN	AMC OF WAN / LAN Link File	04-09-2008	B			

2	KWB/TEC/CE D&M/DCE.C/AE-MIS/AMC-WAN-TND	Annual Maintenance of Wide Area Network Equipments in KUWSDB	09-04-2008	B			
3	KWB/TEC/CE/SGEE-1/DCE.1/AE.MIS/COM-26/LNK-LF2/2010	Purchase of Computers Link File -2	19-05-2010	B			
4	KWB/TEC/CE/DCE.C/W.NET/2013	Wireless Network	16-03-2013	B			
<b>Computers</b>							
1	KWB/TEC/CE D&M/DCE.C/AE.MIS/LENOVO/2015	Supply and installation of Lenovo yoga laptop, ADSL router, wifi printer	20-06-2015	B			Open
2	KWB/TEC/CE/SGEE-1/DCE.1/AE-MIS/LAPTOP-REPAIR/2011	Repair of Laptops	06-02-2011	B			Open
<b>e-Procurement</b>							
1	KWB/TEC/CE/SGEE.1/DCE.C/AE.MIS/E-PROC-LNK	e-Procurement Correspondence Link File	11-08-2013	B			Open
<b>PMU</b>							
1	KWB/TEC/CE D&M/PMU-PHASE-2	Project Management Unit - Phase 2	15-03-2015	B			Open
2	KWB/TEC/CE D&M/PMU	Establishing of Project Management Unit at KUWSDB under UIDSSMT	17-03-2015	B			Open
3	KWB/TEC/CE D&M/PMU-AGMT	Establishing of Project Management Unit at KUWSDB - Agreement File	09-03-2015	B			Open
4	KWB/TEC/PMU-KUWSDB-UIDSSMT/51/2013-14	Set up of Project Managing unit at KUWS & D Board under UIDSSMT	13-06-2013	B	23-Nov-13		closed
5	KWB/TEC/CES2/DCE.C/AE.MIS/PMU-TAC/2014	PMU AT KUWSDB TAC MEETING FILE	04-07-2014	B	04-Jan-15		closed
<b>Kannada Ganga</b>							
1	KWB/TEC/CE/SGEE.2/DCE.C/24X7/EXT/2010	Providing 24x7 WSS to 16 ULBs Seeking External Funds	07-01-2010	B			Open
2	KWB/TEC/CE/SGEE.2/DCE.C/AE.MIS/24X7/KIPDC-II/2010	KIPDC Correspondence Vol - II	25-03-2010	B			Open
3	KWB/TEC/CE/SGEE.2/DCE.C/AE.MIS/24X7/LF.2/2010	Providing 24x7 WSS to 16 ULBs General Correspondence - Link File (Draft DPR June 2011)	11-01-2010	B			Open
4	KWB/TEC/24X7/K.G-II/F.C/2012	Financial Committee Kannada Ganga Phase-II	04-06-2012	B	06-Nov-12		Closed
5	KWB/TEC/CE/SGEE.2/DCE.C/AE.MIS/K.G.BD.MTG/2012	Providing 24x7 WSS to 16 ULBs under Kannada Ganga Phase-II Board Meeting File	11-07-2012	B	19-Jan-13		Closed
6	KWB/TEC/CE/SGEE.2.DCE.C/AE.MIS/KG-TC/2011	Providing 24x7 WSS to 16 Towns/ Cities under Kannada Ganga Phase -II. T.C. Meeting File	12-04-2011	B	22-Jul-11		Closed
7	KWB/TEC/CE/SGEE.2.DCE.C/AE.MIS/MTG-GOVT/AE-MIS	Providing 24x7 WSS to 16 Towns/ Cities under Kannada Ganga Phase -II. Government Level Meetings	28-06-2011	B	23-Dec-11		Closed
8	KWB/TEC/CE/SGEE.2.DCE.C/AE.MIS/KIPDC//2009	Providing 24x7 WSS to 16 Towns/ Cities under Kannada Ganga Phase -II. KIPDC Correspondence	07-01-2009	B			Open
9	KWB/TEC/CE/SGEE.2.DCE.C/K.G/KIPDC/LF-2/2014	Providing 24x7 WSS to 16 Towns/ Cities under Kannada Ganga Phase -II. KIPDC Payments	26-05-2014	B			Open

10	KWB/TEC/CE/SGEE.2.DCE.C/K.G	Providing 24x7 WSS to 16 Towns/ Cities under Kannada Ganga Phase -II. (BOX FILE)	20-01-2014	B	08-Feb-14		Closed
11	KWB/TEC/CE/AE-MIS/24X7/SURVEY/2010	Appointing of survey agencies to carry out survey of 16 towns under 24x7 WSS (Kannada Ganga Ph-2)	27-04-2010	B	21-Aug-10		Closed
12	KWB/TEC/CE/SGEE.C/DCE.C/AE.MIS/K.G./24X7/MTG-18062010/2010	Proceedings of the Meeting under the chairmanship of Hon'ble minister for Urban Development, Law and Parliamentary affairs, held on 18-06-2010	25-02-2010	B	21-Apr-10		Closed
<b>WEBSITE</b>							
1	KWB/TEC/CE/DCEE.1/DCE.C/AE.MIS/WEB/.GOV	Changing of Website Domain	11-03-2014	B			Open
2	KWB/TEC/CE/DCE.C/AE.MIS/WEB-10-LNK/2009	Board website Link File	28-08-2009	B			Open
<b>SOFTWARE</b>							
1	KWB/TEC/CE/DCE.C/AE.MIS/S.W.AMC/VOL-2	Estimate for the work of Providing Software Support Services in KUWSDB (Estimate Cost Rs Lakhs)	09-07-2009	B			
2	KWB/TEC/CE/SGEE.1/DCE.C/AE.MIS/W.G/2013	Procurement of water gems software at CE North	05-08-2013	B	09-Mar-14		Closed
3	KWB/TEC/CE/SGEE.1/DCE.C/AE.MIS/W.G/2013	<b>Purchasing</b> of water gems software at CE North	11-05-2013	B	18-Sep-13		Closed
4	KWB/TEC/CE D&M/F.A SOFTWARE/T.C. NOTE/2015	Consultancy and customisation of internet based accounting and finance management and controls, revenue and purchase management, costing, inventory management, payroll management, letter of credit and analytics softwares and web hosting, maintenance of the software for a period of 2 years. TECHNICAL COMMITTEE NOTE	20-04-2015	B	07-Aug-15		Closed
<b>GENERAL</b>							
1	KWB/TEC/CE/DCE.C/AE.MIS/G.C/09	General Correspondence	04-06-2005	B			
2	KWB/TEC/CE-B/MD.SECTION.WORKS/2016	Estimate for supply and erection of encumbrance board, Map Board and Graph Board, for the chamber of Managing Director KUWSDB, Bangalore	30-05-2016	B			Open
3	KWB/TEC/CE/DCE.C/AE.MIS/SERVICES/2015	Procurement of Services to KUWSDB	08-07-2015	B			Open
4	KWB/TEC/CE/DCE.C/AE.MIS/B/D NET EMD FFT	Board note regarding forfeiting of EMD	08-07-2015	B	31-Dec-15		closed
5	CE(D&M)/BNG/CADRE STRENGTH/2015-16	Providing cadre strength of various posts to the office of the Chief Engineer D&M, Bengaluru	29-03-2015	B	24-Jun-15		closed
6	KWB/TEC/CE D&M/DCE.C/DATA PRESENTATION/2016	DATA PRESENTATION	15-05-2009	B			Open

"A"- To be preserved indefinitely

"B"- To Be preserved For Thirty years

"C"- To Be preserved For Ten  
years

"D"- To Be preserved For Five years

"E"- To Be preserved For one years